


EXTENSION OF TIME PROPOSAL

1	Name of work	Improvement in roads & drains in Anurathnagar C-sectr main roads in W-07 Byatarayanapura Kodagahalli sub division
2	Amount of Work Portion	Rs 50.00 lacs
3	Estimated Cost	Rs 50.00 lacs
4	Name of contractor	Ninganaganda V' Patel.
5	Agreement No.	79/15-16
6	No. and date under which work order issued	EE/BTP/B.M.B/E.PMT/79/15-16 27.06.2015
7	Time limit originally fixed for completion	60 days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	Whether the original application of the contractor is enclosed.	
17	Balance of work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expiry of original period.	
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	proposed the EOT with int penalty since the work is forced during tender period later on deferred & sanitary work is going on the site.
22	Remarks of the EE with the daily rate of penalty proposed	


Assistant Engineer


Executive Engineer
Byatarayanapura Division


Chief Engineer
Yelahanka Zone
Bruhat Bangalore Mahanagara
Bangalore 92


Assistant Executive Engineer
Byatarayanapura, B.M.B.
Phone No. - 560092

Chief Engineer
Yelahanka Zone, Bangalore-92